




Pre-Referendum Schedule

Preparing the Community for Referendum (June 3, 2023)



Activity	December	January	February	March	April	May	June
Verify/Collect Site & Building Conditions 12/13/22 – 1/15/23	 12/13				<div>= SSBC Meetings (2nd/4th Tuesday)</div> <div>= Public Presentations</div> <div>= Town Meeting/Referendum</div>		
Develop Educational Specifications w/ BOE 12/19/22 – 1/31/23		1/10					
Set-Up/Participate in Community Workshops 1/9/23 – 1/20/23							
Develop Conceptual Design Option(s) 1/16/23 – 2/27/23							
Prepare Cost Estimate(s) 2/20/23 – 3/14/23							
Refine/Confirm Conceptual Design Options 3/15/23 – 3/31/23							
Promote/Present Conceptual Design Publicly to SSBC/BOE/Town Council 4/3/23 – 4/7/23							
SSBC/BOE/PAC Pre-Referendum Communication Period 4/10/23 – 5/19/23							
'PAC-led' P.R. / Town "Blackout" Period / 6/3 Referendum Date 5/20/23 – 6/3/23							
Prepare ED-049 Grant Submission to DAS-OSGR 6/4/23 – 6/30/23							

